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A34 MAJOR ROAD NETWORK (MRN) CORRIDOR IMPROVEMENT SCHEME – 
UPDATE REPORT 

 
Report of the Corporate Director for Place  

 
1. INTRODUCTION AND PURPOSE OF REPORT 
 
1.1 The A34 corridor through Stockport has been identified as a priority for 

investment in both the Stockport District Local Implementation Plan (as part of 
the Greater Manchester Transport Delivery Plan) and the draft SEMMMS 
(South East Manchester Multi Modal Strategy) Refresh. 
 

1.2 The A34 has been designated as part of the national Major Roads Network 
(MRN).  Transport for the North (TfN) issued a call for potential schemes on the 
MRN in 2019 and subsequently prioritised the A34 corridor scheme for funding 
by central Government. 
 

1.3 A Strategic Outline Business Case (SOBC) for proposed improvements along 
the A34 corridor through Stockport was submitted to Department for Transport 
(DfT) in 2019 to demonstrate the rationale for change and providing the case for 
Major Road Network (MRN) investment.   

 
1.4 In early 2020 funding was approved to further develop schemes and undertake 

stakeholder and public consultation.  The developed schemes will subsequently 
be included as part of a submission for the Outline Business Case (OBC) in 
March 2021 which will seek confirmation of support for funding and delivery of 
the scheme and the opportunity to move to a final business case submission in 
spring 2022.  Should funding be approved the schemes will be delivered 
between 2022 and 2025.  

 
1.5 The reason behind why this route was identified with a need for investment was 

due to the following factors: 
 

 The stretch of the A34 (from A560 to A555), currently experiences high traffic 
volumes, congestion and slow journey times.  

 It is a key route connecting Stockport, Manchester and Cheshire East and 
includes a mix of traffic and journey purposes; however, the route is particularly 
busy with commuters.  

 Provision of existing infrastructure for sustainable travel modes is also poor, 
resulting in low levels of uptake amongst those that could potentially walk or 
cycle for short journeys. 

 Accident analysis outlines clustering highlights accident clusters and a high 
proportion of accidents involving cyclists, particularly at the Cheadle Royal 
junction. 
 

1.6 As a result, specific objectives of the proposals were recognised: 
 

 Support economic growth and rebalancing 

 Support housing delivery with sustainable infrastructure 

 Support all road users by improving accessibility to key sites 

 Support strategic road network 



 Improve active mode uptake along and across the corridor 

 Reduce congestion and improve journey times through technology 
 

1.7 The schemes which have been developed are described below.  The feasibility 
drawings which are intended to be submitted are included in Appendix A: 
 

 Gatley Road Crossing – A new controlled crossing on the A560 (Gatley Road) 
and a cycle link between the A34 and Broadway via residential roads including 
Marchbank Drive, Wensley Road, Milton Crescent and High Grove Road. 

 Wilmslow Road – a new signalled junction at Wilmslow Road / Broadway to 
include cycle and pedestrian crossings and links (known as a CYCLOPS for 
‘Cycle Optimised Protected Signals’ junction).  

 Broadway - A new cycle route along Broadway with raised junction tables to 
slow vehicle speeds. 

 The Kingsway School subway and Foxland Road - A new subway (replacing 
the existing sub-standard subway) under the A34 which connecting Broadway 
and Foxland Road (and the separate campuses of The Kingway School) with 
additional traffic calming measures along Foxland Road. 

 A34 Kingsway (Broadway to Cheadle Royal) - Provision of cycle facilities on 
both sides of the A34 Kingsway between The Kingsway School subway and 
Cheadle Royal roundabout. 

 Cheadle Royal Roundabout - Improvements to the large, grade-separated 
junction at Cheadle Royal for traffic, pedestrians, cyclists and public transport 
users. 

 A34 Kingsway (Cheadle Royal to Bradshaw Hall Lane) – A new cycle route 
along the western side of the A34 from the Cheadle Royal junction to Bradshaw 
Hall Lane.   

 Eden Park Roundabout - Remodelling of this junction to avoid congestion, 
improve crossings and allow for access to the west to Wilmslow Road.  This 
helps the existing network for vehicles and users and makes the network more 
resilient.   

 Stanley Road / Earl Road - Upgrade this junction to reduce congestion and 
provide improved pedestrian and cycle links.   

 Stanley Road Roundabout - Works to mitigate traffic impact from the 
proposed Garden Village Handforth development on the A34 and improve local 
access. 

 A34 / A555 Junction - Works to mitigate traffic impact from the proposed 
Garden Village Handforth development on the A34 and A555 and improve 
sustainable travel facilities. 

 Eden Park Cycle Route – An off carriageway cycle and pedestrian route 
linking Stanley Road to Bruntwood Park. 

 
1.8 This report provides an update on the progress of developing the A34 MRN 

Corridor Improvement Scheme including the consultation process, development 
of the schemes and development of the outline business case.  This report will 
recommend that approval to submit the outline business case and subsequent 
final business case and requests the necessary approvals for the 
implementation of this plan will be delegated to the Cabinet Member for 
Economy and Regeneration. 
 

  



2. Business Case Development 
 

2.1 The Outline Business Case will contain 5 cases which will be reviewed by 
central Government to appraise the scheme and allow a funding decision to be 
made. 

 
2.2 The Strategic Case will focus on demonstrating the need for interventions 

along the A34 MRN corridor, alignment with national and local policy and scale 
of forecast travel demand. It will demonstrate how the scheme would support 
access to education, business, employment and housing developments through 
improving the highway, cycle and pedestrian infrastructure and how it aligns 
with government ambitions to promote sustainable and active mode of travel. 
This will build upon the work already carried out to demonstrate the strategic 
context and need for intervention; demonstrating how the option/s taken forward 
meet the objectives of the scheme.  

 
2.3 The Economic Case will present an assessment of benefits and costs 

proportionate to this stage of scheme development. The following impacts will 
be appraised and included in the overall value for money assessment: 

 

 Journey time savings and vehicle operating costs; 

 Active modes through the Active Mode Appraisal Toolkit (AMAT); 

 Safety Impacts 

 A quantitative assessment of Greenhouse Gas 

 Scheme costs 
 
2.4 At submission of the Strategic Outline Business Case (SOBC) this was reported 

as a BCR of 3.574 or very high value for money.  A verbal update will be 
provided on this following further development work. 
 

2.5 The Benefit Cost Ratio (BCR) is only one component of value for money, 
therefore the economic assessment will be accompanied by a strong narrative 
demonstrating the wider value of the scheme and how it complements wider 
transport and economic development initiatives. For example, how it will support 
economic growth, housing and employment developments in the wider 
hinterland. 
 

2.6 The Financial Case will consider construction costs along with information on 
which parties provide funding to show the financial implications of the scheme. 
The financial analysis will include results of any risk assessment and profiling of 
the spend to demonstrate financial viability and deliverability.  
 

2.7 The Commercial Case will identify potential procurement routes and the 
approach to procurement option selection, providing a high-level indication of 
the key services, outputs and milestones required.  This will demonstrate the 
Contracting mechanisms for the delivery phase of the project. 
 

2.8 The Management Case will outline the proposed approach to governing the 
delivery of the proposed scheme, managing the delivery programme and risks, 
engaging with stakeholders and the public and ensuring benefits are realised. 
This will demonstrate and evidence that robust arrangements are in place for 
delivery, monitoring and evaluation of the scheme. 

 



 
3. SCHEME PROGRESS 

 
3.1 Since the package received a funding allocation as part of the successful bid in 

2019 considerable work has been undertaken to progress the development of 
both outline business case and the schemes included within them. 
 

3.2 This work includes developing feasibility options for the schemes including 
traffic modelling, identifying land ownerships, identifying necessary consents, 
preliminary costs, undertaking a risk assessment to identify and manage risks, 
environmental and ecological appraisals including noise and air quality impacts 
and consultation on the proposed schemes. 

 
3.3 As part of the development of the business case the strategic case has to be 

developed and various appraisal processes undertaken to establish the 
economic value and benefits of the scheme. 
 

3.4 Pre-application planning advice for the schemes where planning permission has 
been identified as being necessary are being submitted and in principle support 
is being sought regarding acquiring any land. 

 
4. CONSULTATION  
 
4.1 An area wide public consultation was undertaken between Monday 5th October 

and Friday 13th November 2020 informing the local community and 
stakeholders of the proposed measures and capturing their views. The 
consultation comprised a leaflet drop to 17,000 households directing the public 
to an interactive webpage on Stockport Council’s ‘have your say’ website, 
temporary signage erected close to the location of the proposals and banners 
located in public areas including John Lewis foyer, Tesco foyer at Handforth 
Dean and Cheadle Library.  Directly affected stakeholders were also separately 
briefed on the proposals. 
 

4.2 Over 350 online responses were received with majority support for all schemes.  
Scheme 4 (Kingsway School subway) and Scheme 12 (The Eden Park Cycle 
Route) were most supported with in excess of 80% of respondents in 
agreement. 

4.3 Scheme development since consultation has considered local comments. 
 

4.4 Affected Ward Councillors were briefed on the proposals prior to the 
commencement of consultation and have also received a further briefing on the 
changes made as a result of the local feedback received.  The proposals have 
been taken to Area Committees on the 2nd and 4th February 2021. 
 

4.5 A detailed summary of consultation methods, the responses and comments 
received to the consultation can be found in the ‘A34 MRN – Consultation 
Report’ included as Appendix B. 
 

 
 

 
 
 
 



5. SCHEME FUNDING 
 

5.1 The scheme had an estimated cost of £31m at the SOBC submission.  Following 
further development of the schemes and more detailed cost reviews, the scheme 
cost is now estimated to be in the order of £35m-£37m.  Note that these figures are 
current estimates and will be further reviewed as the final business cases are 
developed.  DfT assessment criteria indicate that a match funding contribution of at 
least 15% is expected. This puts the required contribution in the region of £5.25m - 
£5.55m. 
 

5.2 Since the submission of the SOBC, central Government issued new guidelines on 
the design of cycling and walking schemes.  This has led to significant changes in 
the schemes, including much more segregation between pedestrians and cyclists, 
which has led to a substantial change to scheme costs.   
 

5.3 It is anticipated that the 15% contribution will come from the North Cheshire 
(Handforth) Garden Village, and/or s106 monies from local development sites e.g. 
Seashell Trust.  As these contributions are mostly yet to be secured, there remains 
some risk that they may not ultimately be available.  Therefore, the council is being 
asked to underwrite any shortfall in the match funding obtained. 
 

6. NEXT STEPS 
 

6.1 It is proposed that the outline business case will be completed and submitted to the 
Department for Transport for the whole scheme in March 2021.  It is expected that, if 
the bid is successful, the DfT will make an announcement in late May/early June 
2021 to allow the scheme to be developed to a final business case for submission in 
early 2022 once all the approvals, consents and contactor costs have been collated 
and a final business case document drafted.  
 

6.2 Subject to the approval of the full business case funding will be available in 2022.  
This development process will include option appraisals, consultation with key 
stakeholders, land acquisition by agreement or through the use of compulsory 
purchase powers and the submission of planning applications where appropriate.  
The development of the schemes through feasibility to detailed design and 
contractors costs.   
 
 

7. CONCLUSIONS AND RECOMMENDATIONS  
 

7.1 This report provides a detailed update on the progress with developing the Stockport 
A34 Major Road Network Corridor Improvement Scheme and The Cabinet is 
requested to: 

 
 Note the findings of the consultation and agree to the further 

development of the schemes as recommended in the report. 
 

 Approve the approach to the development and submission of the 
outline business case and subsequent full business case. 

 
 Delegate to the Section 151 Officer, the Corporate Director Place in 

consultation with Cabinet Member (Economy & Regeneration), the 
authority to approve the Outline Business Case and the full business 
case. 



 
7.2 If funding is secured from the DfT to progress to the next stage of development, 

Cabinet are also requested to: 
 

 Agree to authorise officers to enter into negotiations with affected 
landowners to secure the necessary land by agreement. 

 
 Delegate to the Corporate Director Place in consultation with the 

Cabinet Member for Economy & Regeneration the authority to enter 
into agreement with the landowners for temporary access rights and 
purchase the land necessary to construct the scheme. 

 
 Agree in principle to the use of CPO powers, if necessary, to acquire 

land and property and existing rights and interests in the proposed 
order land, where acquisition by agreement is not possible;  

 
 Agree to authorise officers to take all necessary steps to commence 

the process for the making, confirmation and implementation of a 
CPO, including securing the appointment of suitable external 
advisors and preparing all necessary CPO documentation; 

 
 Note that a further report will be presented to the Cabinet to approve 

the making of any CPO and to confirm the extent of the order land to 
be acquired following the finalisation of the necessary preparatory 
work. 

 
 Approve that officers develop and consult on the Traffic Regulation 

Orders to support the schemes and their construction. 
 

 Approve that officers develop and submit the necessary planning 
applications. 

 
 Approve the delegation of all matters relating to the DfT grant offer 

and its terms, and any implications for the Scheme and the 
agreement with DfT to the Corporate Director Place in consultation 
with the Cabinet Member Economy and Regeneration.  

 
 Delegate to the Corporate Director Place in consultation with the 

Cabinet Member (Economy & Regeneration) the authority to approve 
the final schemes and their construction programme following 
approval of the final business cases. 

 
 Approve that the Council underwrites the local contribution and if 

required, makes up the shortfall in funding. 
 
BACKGROUND PAPERS 
 
There are none. 
Anyone requiring further information should contact Sue Stevenson on Tel: 0161-474-
4351 or by email on sue.stevenson@stockport.gov.uk 


